2015 Bond Program

Master Schedule

Task Name	Start Date	Project No.
Central Campus		
Center for Petrochemical, Energy & Technology	Aug-16	1601
Welcome Center	Sep-18	1602
Expanded Welcome Center Site Development	Dec-20	1602A
Classroom Building	Dec-20	1603
Frels Renovation (ECHS)	Sep-18	1606
Davison Bldg. Renovation	Sep-19	1607
McCollum Center Section Renovation	Sep-19	1608
McCollum North Wing Renovation	Sep-19	1609
Ball Demolition	Jan-21	1610
Anderson Demolition	Oct-20	1611
~~Stadium & Track Demolition~~	Sep-17	1612
Central Plant Upgrade	Nov-18	1614
North Campus		
Cosmetology/Culinary Center	Sep-18	2601
~~Lehr Library Demolition~~	Mar-17	2604
Wheeler Building Renovation	Jun-20	2606
Brightwell Building Renovation	Dec-19	2607
Spencer Building Renovation	Mar-19	2608
Underground Utility Tunnel Renovation	May-18	2610
Burleson Renovation (ECHS)	Sep-18	2611A
South Campus		
Engineering & Technology Center	Sep-18	3601
Cosmetology Center	Sep-18	3602
Longenecker Building Renovation	Nov-18	3603
Primary Electrical Service Upgrade	Dec-18	3605
HW/CW Piping Replacement	Jan-19	3607
Potable Water Rehabilitation	Dec-18	3608
Jones Bulding Renovation	Jan-20	3610
~~Bruce Student Center Renovation~~	Dec-16	3611
HVAC Tech Renovation	Sep-18	3612
Academic Building Renovation (S-7 & S-9)	Sep-18	3614
Campus Wide Projects		
Data Closets (Campus Wide Package #1)	Jan-17	3604
Access/Security (Campus Wide)	May-17	3606
DDC Network (Campus Wide Package #1)	Jan-17	3613