

# Status Report 1-18-17

## ACCOMPLISHMENTS SINCE LAST REPORT:

- **STEM (Group 1) Degree Mapping Teams submitted their draft Pathways for college-ready students to UH and UHCL and began mapping Pathways for students that are not college-ready.**
- **Academic Transfer (Group 2 ) Degree Mapping Teams were trained during College Community Week.**
- **Student Continuum Task Force submitted their recommendations and began planning for the Pilot in Fall 2017.**

## PROJECT GOAL(S) NEXT 90 DAY

- **Team will be attending Pathways Institute #4 during February 2-4.**

## NEEDS:

- **Share any feedback from your team about Pathways.**