

Status Report 10-13-16

Project Goal(s) next 90 day

- **Begin Pathways mapping of STEM Community**
- **Complete work of Student Continuum task force**

Needs:

- **Encourage team to sign-up for book discussions**

Accomplishments:

- **Formed Group 1 (STEM) Degree Mapping Teams**
- **Formed Resource Team**
- **Developed Training for Mapping Teams**
- **Student Continuum Task Force work is on schedule**
- **Pathways website work started**
- **Book Discussions- Part 1 attended by ≈ 350 faculty and staff**
- **Attended Pathways Institute #3**

Timeline/Schedule-Major Milestones *(60 – 90 Days Look Ahead)*

30 Days	60 days	90 Days
Begin Pathways mapping for STEM Group Attend Texas Pathways meeting	Task force to complete intake and 1 st semester plan	Prepare for mapping of remaining Pathways in Spring 2017