

Status Report 11-16

ACCOMPLISHMENTS:

- **Group 1 (STEM) Degree Mapping Teams have been trained and have started mapping Pathways.**
- **The Pathways Resource Team has been trained and will be advising the Degree Mapping Teams on their selection of courses.**
- **Student Continuum Task Force work to redesign the intake and first semester is on schedule.**
- **Pathways website has been established.**
- **Book Discussions- Part 1 has been attended by 434 and Part 2 has been attended by 316.**
- **Attended Texas Pathways Meeting**
- **Presented SLCC and Staff Development Day**

PROJECT GOAL(S) NEXT 90 DAY

- **Complete initial work of Student Continuum task force and submit for review to the PLC**
- **Complete initial drafts of Pathways for all STEM areas and submit for review to the PLC**
- **Begin mapping Group 2 Degree Mapping Teams**

NEEDS:

- **Encourage your team to sign-up for book discussions**