

Status Report 9-1-16

Project Goal(s) next 90 day

- Complete Communication plan
- Develop Training for Mapping Teams
- Provide Book Discussions
- Form Group 1 Degree Mapping Teams
- Train teams and begin mapping
- Complete Support Services mapping
- Attend Pathways Institute #3

Accomplishments:

- Completed Charter and related project documents
- Formed Support Services development team
- Formed a Professional Development for book discussions around “Redesigning America’s Community Colleges”

Needs:

- List of non-instructional employees to attend book discussions.
- Help developing a portal on The Exchange as part of the communication plan.

Timeline/Schedule-Major Milestones *(60 – 90 Days Look Ahead)*

30 Days	60 days	90 Days
Begin developing Intake and 1 st semester plans Begin offering book discussion	Begin Degree mapping for Group 1	Complete Intake and 1 st semester plan